Rpt-ID: RCPESPRJ Georgia Date: (7/02/2014
User: krender Department of Transportation Page 1 of 9
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0009 Pay Period: 06/01/2014
to 06/30/2014

Contract Location: Time Allowed: 1245 Days
APPROACHES OVER THE NORFOLK SOUTHERN RAILROAI Elapsed Calender Days: 210 Days
Percent Time: 16.87
District: 3 Area: 03
Contractor:
G.P.'S ENTERPRISES, INC. Date Let: 10/18/2013
1500 HWY. 124 Date Awarded: 10/18/2013
Date Contract Executed: 11/26/2013
Date Notice to Proceed: 12/03/2013
AUBURN GA 30011-2437 Date Work Began: 12/07/2013
Phone: (770)945-0810 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2017
Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND
Current Contract Amount $32,974,957.07 Counties:
Original Contract Amount $30,991,713.23 Houston
Funds Available $26,414,128.04
Percent Complete 19.90%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008407 $32,969,357.06 $30,986,113.22 $26,408,528.03 19.90% $445,345.27

Chief Engineer
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06/01/2014
to 06/30/2014

Project Number:

Federal State Project Number:

0008407

SR 96 - WIDENING, RECON & BRIDGE CONSTR.

CSNHS-0008-00(407)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$5,248,663.20 $4,892,386.97
$1,312,165.83 $1,223,096.79
$6,560,829.03 $6,115,483.76
$0.00 $0.00
$6,560,829.03 $6,115,483.76
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$6,560,829.03 $6,115,483.76

Total Payable:

This Estimate

$356,276.23
$89,069.04
$445,345.27
$0.00
$445,345.27
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$445,345.27
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Contract ID: B14671-13-000-0 Estimate Number: 0009 Pay Period: 06/01/2014
to 06/30/2014
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 420
250708.280 .016
436 $4,011.33 $109,308.81
CSNHS-0008-00(407)
0009 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 4.000 .000
8406.330 2.000
2.000 $16,812.66 $16,812.66
0012 201-1500 CLEARING & GRUBBING - LS 1.000 979
5020759.150 .001
.980 $5,020.76 $4,920,343.97
CSNHS-0008-00(407)
0015 205-0001 UNCLASS EXCAV CcYy 173,038.000 17,649.530
2.430 2,622.160
20,271.690 $6,371.85 $49,260.21
0019 206-0002 BORROW EXCAYV, INCL MATL CcY 424,464.000 37,752.000
3.260 15,147.000
52,899.000 $49,379.22 $172,450.74
0022 207-0203 FOUND BKFILL MATL, TP Il CcY 480.000 147.883
52.120 123.149
271.032 $6,418.53 $14,126.19
0026 318-3000 AGGR SURF CRS TN 4,080.000 62.830
18.090 20.950
83.780 $378.99 $1,515.58
0076 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 1,325.000 1,400.000
10.000 .000
1,400.000 $.00 $14,000.00
0078 500-3101 CLASS A CONCRETE CcY 797.000 5.283
507.530 58.943
64.226 $29,915.34 $32,596.62
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0083 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 16,089.000 3,386.000
29.960 680.000
4,066.000 $20,372.80 $121,817.36
0088 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 2,305.000 413.000
41.050 190.000
603.000 $7,799.50 $24,753.15
0089 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 2,765.000 59.000
49.860 355.000
414.000 $17,700.30 $20,642.04
0092 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 1,548.000 131.000
59.840 19.000
150.000 $1,136.96 $8,976.00
0095 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 211.000 218.000
99.670 .000
218.000 $.00 $21,728.06
0096 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 1,650.000 .000
26.810 172.000
172.000 $4,611.32 $4,611.32
0097 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 55.000 .000
42.720 52.000
52.000 $2,221.44 $2,221.44
0100 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 60.000 .000
400.150 6.000
6.000 $2,400.90 $2,400.90
0101 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA 2.000 .000
630.190 2.000
2.000 $1,260.38 $1,260.38
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0105 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 37.000 9.000
464.500 2.000
11.000 $929.00 $5,109.50
0106 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 14.000 5.000
508.350 1.000
6.000 $508.35 $3,050.10
0107 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 12.000 .000
645.350 2.000
2.000 $1,290.70 $1,290.70
0108 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 10.000 .000
1013.360 1.000
1.000 $1,013.36 $1,013.36
0123 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 1,700.000 .000
29.890 390.000
390.000 $11,657.10 $11,657.10
0143 668-1100 CATCH BASIN, GP 1 EA 176.000 14.500
2203.130 6.500
21.000 $14,320.35 $46,265.73
Category Amount: $205,531.14 $5,607,211.92
Category Number: 0020 EROSION CONTROL ITEMS
0165 163-0232 TEMPORARY GRASSING AC 37.000 .000
409.000 9.160
9.160 $3,746.44 $3,746.44
0170 163-0240 MULCH TN 2,490.000 344.833
39.100 56.695
401.528 $2,216.77 $15,699.74
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0181 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 .000
7000.000 .750
.750 $5,250.00 $5,250.00
219+00
0200 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 240.000 .000
146.400 22.500
22.500 $3,294.00 $3,294.00
0210 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 47,351.000 3,690.000
0.010 715.000
4,405.000 $7.15 $44.05
0245 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 16.000 9.000
125.000 7.000
16.000 $875.00 $2,000.00
0250 167-1500 WATER QUALITY INSPECTIONS MO 40.000 6.000
150.000 1.000
7.000 $150.00 $1,050.00
0260 171-0030 TEMPORARY SILT FENCE, TYPE C LF 94,702.000 43,856.250
1.000 294.750
44,151.000 $294.75 $44,151.00
0274 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,850.000 4,699.000
1.050 .000
4,699.000 $.00 $4,933.95
0275 700-6910 PERMANENT GRASSING AC 74.000 .000
925.000 .270
.270 $249.75 $249.75
0290 700-8000 FERTILIZER MIXED GRADE TN 67.000 .000
498.250 1.832
1.832 $912.79 $912.79
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LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0300 716-2000 EROSION CONTROL MATS, SLOPES SY 79,255.000 .000
0.960 1,283.330
1,283.330 $1,232.00 $1,232.00
Category Amount: $18,228.65 $82,563.72
Category Number: (0010 ROADWAY
0950 643-0010 FIELD FENCE WOVEN WIRE LF .000 13,619.000
9.380 .000
13,619.000 $.00 $127,746.22
Category Amount: $0.00 $127,746.22
Category Number: (0120 HOURLY MILESTONE
8000 108-2000 LIQUIDATED DAMAGES PER HOUR HR .000 .000
1000.000 -2.000
-2.000 $-2,000.00 ($2,000.00)
MILESTONE 01 - FAIL TO MAINTAIN TRAVELWAY
SEE SPEC PROV SEC 108
Category Amount: $-2,000.00 $-2,000.00
Category Number: (0090 WATERLINE
9030 670-1060 WATER MAIN, 6 IN LF 1,375.000 100.000
21.220 200.000
300.000 $4,244.00 $6,366.00
, CLASS 200, SDR 21,PVC
9040 670-1080 WATER MAIN, 8 IN LF 2,492.000 1,080.000
24.620 710.000
1,790.000 $17,480.20 $44,069.80
, CLASS 200, SDR 21,PVC
9055 670-1120 WATER MAIN, 12 IN LF 8,127.000 6,900.000
44.740 73.000
6,973.000 $3,266.02 $311,972.02
, CLASS 350, DIP
9065 670-1160 WATER MAIN, 16 IN LF 5,705.000 .000
56.310 1,145.000
1,145.000 $64,474.95 $64,474.95

, CLASS 250, DIP
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9080 670-2060 GATE VALVE, 6 IN EA 25.000 8.000
959.970 6.000
14.000 $5,759.82 $13,439.58
9090 670-2120 GATE VALVE, 12 IN EA 6.000 3.000
2721.590 4.000
7.000 $10,886.36 $19,051.13
9095 670-2160 GATE VALVE, 16 IN EA 6.000 .000
5618.510 2.000
2.000 $11,237.02 $11,237.02
9100 670-3066 TAPPING SLEEVE & VALVE ASSEMBLY, 6 IN X6 | EA 3.000 .000
2907.830 3.000
3.000 $8,723.49 $8,723.49
9110 670-3129 TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 1 EA 4.000 .000
8084.790 4.000
4.000 $32,339.16 $32,339.16
9115 670-4000 FIRE HYDRANT EA 21.000 8.000
3013.670 5.000
13.000 $15,068.35 $39,177.71
9120 670-5010 WATER SERVICE LINE, 1 IN LF 2,292.000 74.000
5.360 25.000
99.000 $134.00 $530.64
, PE 3408, CTS, DR 9, HDPE
Category Amount: $173,613.37 $551,381.50
Category Number: (0100 SANITARY SEWER
9525 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 444.000 .000
38.790 365.000
365.000 $14,158.35 $14,158.35
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Category Number: (0100 SANITARY SEWER
9530 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,021.000 .000
39.800 655.000
655.000 $26,069.00 $26,069.00
9540 668-3300 SAN SEWER MANHOLE, TP 1 EA 12.000 .500
2248.600 2.500
3.000 $5,621.50 $6,745.80
Category Amount: $45,848.85 $46,973.15
Category Number: (0110 LIGHTING
9710 511-1000 BAR REINF STEEL LB 54,075.000 .000
0.780 5,286.227
5,286.227 $4,123.26 $4,123.26
Category Amount: $4,123.26 $4,123.26

Project Total Amount:

$445,345.27

$6,560,829.03



